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July 30, 2001

Joel Neimeyer

Denali Commission Project Officer
510 'L’ Street, Suite 410
Anchorage, AK 99501

Re; June, 20001 Progress Report
Dear Mr. Neimeyer

This letter is sent as per the requirement to provide quarterly progress reports to the Denali
Commission for the two projects that were approved for funding at SEARHC,

Haines Health Center, Project No. 0028-DC-2001-110

The design for the foundation and site work is scheduled to be completed the month of
August. This work is then scheduled to be bid and awarded the month of September, The
design for the building addition, and elevator are scheduled to be completed thia fall. Upon a
successful bid, construction work would be done this winter when this type of work would be
less disruptive to the functioning clinic during the winter monthg. This project is within
budget at this time and is anticipated to remnain within budget.

ealth Cen ject No. -DC-2001-123
The conceptual design has been completed and 100% Construction Documents are scheduled
to be completed this winter, Other funding is being sought to fund the cost for construction.
This project is within budget at this time and is anticipated to remain within budget.From:

Sincerely,

"D

Dennis Heller
SEARHC Project Officer
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